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ESTIMATE RUN 01/27/2005

ESTIMATE SUMMARY 10:52:00
CONTID: C14982 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14982-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 20.0 DAYS TIME ALLOW: 30 WORK DAYS
GEORGETOWN HILL ROCKFALL MITIG PERCENT TIME: 66.67 ORIG TIME ALLOW: 25 WORK DAYS
PROJECT NO: STA 0703-290
GEORGETOWN HILL ROCKFALL MITIG
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
YENTER COMPANIES, INC. PAY PERIOD ENDING 01/27/2005 DATE TIME STARTED 11/22/2004
20300 W. HIGHWAY 72 DATE LET 10/07/2004 DATE WORK BEGAN 11/22/2004
DATE AWARDED 10/27/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/12/2004 DATE ACCEPTED
ARVADA CcO 80007 303/279-4458 DATE NOTICE TO PROCEED 11/22/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 506,695.00 PARTICIPATING $ 82,485.25 $ 82,485.25
AWARD PROJECT AMT:  § 476,475.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 16.28% TOTAL EARNINGS 82,485.25 82,485.25
FUNDS AVAILABLE: $ 424,209.75 STOCKPILED MATERIALS 132,032.49 132,032.49
GROSS EARNINGS 214,517.74 214,517.74
TOTAL CLAIMS: $ 0.00 RETAINAGE -974.78 -974.78
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 213,542.96 213,542.96
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 213,542.96 213,542.96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 213,542.96
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CONTID: C14982 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14982-BID ESTIMATE RUN 01/27/2005
PROJECT : STA 0703-290 ESTIMATE NO: 0001 10:52:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 607-55030 MESH POST 12.000 0.000
EACH 10.000 30,000.00
3,000.00000 10.000 30,000.00
0055 MATERIAL ALLOWANCE MESH POST 0.000
EACH 2.000 1,937.50
968.75000 2.000 1,937.50
0056 900-00006 ADDED ITEM (DOLLAR)/ STEEL ARMORING OF ROCKFALL 0.000 0.000
ATTENUATOR CABLES
DOL 0.000 0.00
1.00000 0.000 0.00
0056 MATERIAL ALLOWANCE SLEEVES AND HARDWARE 0.000
DOL 17,500.000 17,500.00
1.00000 17,500.000 17,500.00
0060 607-55100 WIRE MESH 8,300.000 0.000
SF 0.000 0.00
2.80000 0.000 0.00
0065 607-55101 CABLE NET 8,300.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0065 MATERIAL ALLOWANCE CABLE NET 0.000
SF 8,296.823 78,344.99
9.44277 8,296.823 78,344.99
0070 614-85115 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 0.000 0.00
23,000.00000 0.000 0.00
0075 625-00001 CONSTRUCTION SURVEYING (HOURLY) 80.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0080 626-00000 MOBILIZATION 1.000 0.000
L S 0.500 17,500.00
35,000.00000 0.500 17,500.00
0085 630-00000 FLAGGING 800.000 0.000
HOUR 93.000 3,255.00
35.00000 93.000 3,255.00



CONTID: C14982 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14982-BID ESTIMATE RUN 01/27/2005
PROJECT: STA 0703-290 ESTIMATE NO: 0001 10:52:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0090 630-00007 TRAFFIC CONTROL INSPECTION 10.000 0.000
DAY 0.000 0.00
100.00000 0.000 0.00
0095 630-00012 TRAFFIC CONTROL MANAGEMENT 25.000 0.000
DAY 6.000 2,820.00
470.00000 6.000 2,820.00
0100 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 0.000
EACH 26.000 1,430.00
55.00000 26.000 1,430.00
0105 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 0.000
EACH 12.000 660.00
55.00000 12.000 660.00
0110 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.500 200.00
400.00000 0.500 200.00
0115 630-80359 PORTABLE MESSAGE SIGN PANEL 60.000 0.000
DAY 6.000 420.00
70.00000 6.000 420.00
0120 630-80360 DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 5.000 125.00
25.00000 5.000 125.00
0125 630-80380 TRAFFIC CONE 200.000 0.000
EACH 59.000 398.25
6.75000 59.000 398.25
0130 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 503,695.00 $ 211,517.74$ 211,517.74



CONTID: C14982 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14982-BID ESTIMATE RUN 01/27/2005
PROJECT: STA 0703-290 ESTIMATE NO: 0001 10:52:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0140 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 2,500.00
2,500.00000 1.000 2,500.00
0145 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 500.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT $ 3,000.00 $ 3,000.00$ 3,000.00

PROJECT TOTAL CURRENT AMT $ 506,695.00 $ 214,517.74$ 214,517.74



